
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:52 AM
Run date

Time

Reviewer: Soheilifard, Saman 04-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 079 Date: 03-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 17:00 PM Break: 01:00 Over Time: 01:00

Const Calendar Day: 541

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM RICHARD BAZEWICZIronworker 8.00 0.00 0.00 8.00

FOR FRANK BRAJKOVICHIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 079 Date: 03-Mar-2011 Thursday

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Diary: Dispute

General Comments

South Shaft
Mike Johnson and Fred Von Hoff perform NDT test in the morning.
South shaft welders: Rich Garcia, Sal Sandoval (10 hrs)
ABF finishes welding the PJP except the 7mm reinforcing fillet.
ABF continues to weld CJP. The longitudinal and transverse grillage plates are heated manually with torch.
The temperature is about 250 Fahrenheit on these plates.

East Shaft
Mike Johnson and Fred Von Hoff perform NDT test in the morning
East shaft welders: Rick Clayborn, Gil Peralta (10 hrs)
ABF starts welding the root passes of the CJP and root passes of the 23mm fillet weld.

Yard
ABF installs the lifting lugs for the North shaft.

001 0-FSW-EFA.096

Attachment
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